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About Links Media 
 
Links Media, LLC is a management consulting company based in the Washington D.C. 
metropolitan area, specializing in information technology and marketing communications. We 
provide advanced management consultation services to governments and private sector clients 
in the areas of health, environment, science and technology, biotechnology, governance, 
human rights, economic prosperity, conflict resolution, education, public engagement, risk and 
crisis management, and social entrepreneurship. 
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Abbreviations and Acronyms 
 
AMI  Amazon Malaria Initiative 
CDC United States Centers for Disease Control and Prevention 
LAC Latin America and Caribbean Region 
MOH Ministry of Health  
NMCP National Malaria Control Program 
PAHO Pan American Health Organization 
RAVREDA Amazon Network for the Surveillance of Antimalarial Drug Resistance 
TA Technical Assistance 
US United States of America 
USAID United States Agency for International Development 
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Background 
 
The United States Agency for International Development (USAID) launched the Amazon Malaria 
Initiative (AMI) in 2001 to improve the control and treatment of malaria in partner nations of 
the Amazon basin. The initiative’s mission is to (i) ensure that national malaria control programs 
in the Amazon Basin substantially incorporate selected best practices and (ii) promote lasting, 
evidence-based policy change in the partner countries. AMI began with the objectives of 
strengthening the partner countries’ systems of antimalarial drug resistance surveillance and 
encouraging the evidence-based formulation of drug policies that promote the adequate use of 
effective antimalarials. Over time, however, the initiative has expanded to address other 
related issues, including diagnostic accuracy and access, drug quality, access to treatment, and 
vector control. 

 
USAID established AMI as a collaborative partnership among organizations (the AMI technical 
partners) that provide technical and scientific expertise and collaborate with the nations’ 
ministries of health (MOHs) and national malaria control programs to proactively address 
malaria prevention and control. AMI partner countries take an active role, working closely with 
USAID and AMI’s technical partners at the regional and national levels, to ensure that positive 
impacts made in the reduction of malaria are sustained and sustainable. Partner countries also 
collaborate with one another and maintain an ongoing exchange of information and expertise 
(i.e., South–South collaboration).  

 
The initiative’s subregional approach benefits partner countries through (i) subregional training 
and technical assistance (TA), (ii) the development of standardized guidelines and protocols 
across all partner countries, (iii) the comparability of research and monitoring results within and 
across countries, and (iv) coordinated approaches to addressing cross-border problems.  
 
This report describes Links Media’s activities for this project for the period of October 1 through 
December 31, 2013. Also included is a summary of achievements and results, as well as 
suggested future activities, challenges, and solutions. 
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Activities 
 
During the period from October 1 to December 31, 2013, the Links Media team launched its 
advocacy, knowledge dissemination, and communication technical assistance project to 
strengthen communication strategies for malaria control and prevention in participating 
Amazon basin and Central American countries. Links Media’s activities are designed to position 
the Amazon Malaria Initiative (AMI) as a credible source of information regarding malaria 
prevention and control in the Amazon basin and Central America by increasing AMI’s name 
recognition through a broadened and enhanced web presence, augmenting and strengthening 
its constituent base through increased digital outreach, and providing a robust central 
repository of updated materials, manuscripts, data, reports and other important documents 
and graphics via its website. Strategic fact-based advocacy, knowledge dissemination, and 
technical assistance activities carried out at the international, regional, and national levels also 
aim to advance the initiative’s sustainability by promoting a strengthened base of support, 
adherence to evidence-based practices, and the institutionalization of its regional collaborative 
approach through legislative and fiscal adoption.  
 
Contract kick-off activities included: (i) in-depth staff training, briefings, and mobilization, (ii) 
strategic planning and project development discussions with the client and international 
partners, and (iii) in-depth review and analysis of AMI documents, including the multi-year 
report “The Amazon Malaria Initiative: Goals and Accomplishments, October 2001–May 2009” 
(USAID 2010) and additional key documents, as well as other reference training materials and 
tools, such as “Strategic Communications – a review of Links Media’s development, 
implementation and evaluation process” (Sánchez 2013).  Links Media re-launched the 
usaidami.org website, re-engaged with AMI’s online communities via Facebook, LinkedIn, and 
Twitter, created a new Flickr profile to share photographs, established a cloud presence on 
Google Drive for partner file sharing, and advanced communications planning.  
 
Following is a summary of other key activities carried out and progress towards the 
achievement of SARI objectives during this period: 
 
Task 1. Design an AMI dissemination/communication strategy, and prepare annual 
dissemination/communication work plans.  
 
1.1. Conducted preparation activities including staff mobilization, in-services, briefings, 

planning and review sessions, on-the-job training, staff coaching and mentoring, review of 
important documents, development of internal protocols and reports, generation of an 
inventory of AMI resources and tools, as well as training and systems preparation. 

1.2. Advanced the development of the AMI annual communication and dissemination strategy 
for FY 2014, including a literature review and rapid assessment of recent partner activities 
in accordance with the communication planning and implementation schematic pictured 
in Figure 1, below. Conducted research based on relevant scientific publications, as well as 
new technical documents produced by USAID/AMI partners to date. Conducted initial 
brainstorming of approaches and activities to be included in the communication and 

http://www.usaidami.org/
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dissemination plan. Defined communication objectives, prioritized communication 
channels, segmented audiences and identified in advance all relevant activities and 
milestones that will take place over the course of FY 2014 to inform the development of 
strategic plans.  

 
Figure 1: Communication Planning and Implementation 

 

 
 

1.3. Completed the annual project work plan for FY 2014. The work plan was approved by the 
COTR on December 13, 2013. 

1.4. The Technical Coordinator, who is based in Brazil, traveled to Links Media’s Rockville, MD 
office to receive an institutional in-service during the first half of December 2013 (refer to 
Travel Work Plan in Annex 3 for details).  
 

Task 2. Communication strategies designed for each of six Amazon countries (Brazil, 
Colombia, Ecuador, Guyana, Suriname, Peru), and one communication strategy for the bloc of 
Central American countries (Belize, Guatemala, Honduras, Nicaragua, and Panama) (i.e. 
Technical cooperation to support the design of communication strategies). 
 
2.1.  Engaged in a preparatory and product development process in order to draft a template 

for communication strategy outline development. Conducted capacity building for staff 
that consisted of briefings, brainstorming sessions, review sessions, mentoring, coaching 
and training. Gathered information and generated profiles of malaria control structures 
currently in place in participating AMI countries.  

2.2  Developed a template for country communication strategy outlines to be used for Brazil, 
Colombia, Ecuador, Guyana, Peru, and Suriname; the regional strategy for the Central 
American countries of Belize, Guatemala, Honduras, Nicaragua and Panama; as well as a 
communication strategy to support the regional response to the emergence of 
artemisinin resistance. 



 

 

 Quarterly Report October-December 2013 • Contract No. AID-527-C-13-00004 • Links Media Page 4 

 
Task 3. Develop and produce messages, dissemination and communication materials and 
instruments. 
 
3.1. As part of the preparation process to develop educational and press materials, reviewed 

existing styles, formats, and templates previously used by AMI. Assessed gaps and 
opportunities for improvement, such as stylistic elements, Website navigation, ease of 
finding documents, Website rank on search engines, purpose of social media engagement 
and suitability of using a variety of different platforms to enhance AMI’s online presence. 
Developed a project baseline for initial coverage of AMI in traditional and social media 
defined as number of earned media mentions, as well as Website traffic to usaidami.org 
tracked by Google Analytics software, and size of AMI’s social media following measured 
in number of friends (Facebook), followers (Twitter), and group members (LinkedIn).  

3.2. Transferred the usaidami.org website domain from USAID/Peru, with Links Media 
assuming control of the domain name and hosting accounts with Network Solutions 
effective November 4, 2013. Re-launched the website at the official project URL 
usaidami.org, including AMI content created prior to the year 2013.  

3.2    Conducted a review of website content and identified a) broken links; and b) outdated  
information in need of updating (e.g. references to Bolivia’s participation in the AMI, as 
well as RTI International as a technical partner). Implemented removal of Bolivia 
information from interactive country map and other references on the homepage. 
Implemented site-wide removal of RTI from list of technical partners. Corrected outdated 
links to ministry of health websites on interactive country map. Implemented important 
website updates in a timely fashion; for example, in late December Links Media updated 
the “Malaria News & Events” section on the English and Spanish homepages with recent 
statistics from the World Malaria Report 2013 and related PAHO fact sheet in English and 
Spanish. Researched 508 compliance standards to integrate with AMI site. Adjusted 
content of “AMI Countries” section to reflect addition of Central American countries. 

3.3. Attended the 2013 Malaria Day in the Americas Forum, “Defeating Malaria in the 
Americas: Perspectives on Costs, Resources, and Essential Investments,” at PAHO on 
Wednesday, November 6, 2013 as a data and information gathering activity to inform the 
conduct of outreach to key audiences and development of strategic plans.  

3.4. Disseminated information about the Malaria Champions of the Americas contenders in 
three languages via AMI’s social media platforms in order to raise awareness about AMI. 

3.5. Expanded AMI’s reach with messages about malaria prevention and control among key 
target audiences including the United States Government, donors, cooperation agencies, 
research institutions, and the general public via regular engagement on Facebook, 
Twitter, and LinkedIn. Through proactive outreach and engagement, Links Media 
increased the Amazon Malaria Initiative’s number of Facebook friends by twofold during 
the reporting period, from 167 to 339 friends by quarter’s end. 

 
Task 4. TA in the design and implementation of dissemination/communication strategies 
and/or activities provided to USAID and other AMI partners, including annual follow-up of 

http://www.usaidami.org/
http://www.usaidami.org/
http://www.usaidami.org/
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and limited consultancy in the implementation of countries’ communication strategies 
developed through Task 2. 
 
4.1. Held planning meetings with representatives of PAHO and MSH to ensure an 

understanding of Links Media’s scope of work and discuss partners’ anticipated limited 
technical assistance needs. 

4.2. Held an introductory teleconference with the director of Brazil’s NMCP, Ana Carolina 
Santelli, to present the upcoming technical assistance that will be provided by Links 
Media. 

 
Task 5. Provide editorial support to other AMI partners for key dissemination/communication 
materials. 
 
5.1. An inventory of recent AMI partner publications was compiled and updated using 

information gathered in preparation for this task. A review was conducted of Links 
Media’s editorial services support process, and a tracking system was established to 
organize and prioritize partner requests for editorial and graphics support. 

5.2. Initiated email communication to notify key contacts at AMI technical partners of the 
creation of a cloud presence on Google Drive. Numerous shared folders were created 
within the Google Drive “AMI Partners Shared Documents” folder, including: 

1. Quarterly progress reports 
2. Success stories 
3. Data sets 
4. Final materials for upload to AMI website 
5. Manuscripts in need of editing/graphics support 
6. Presentation templates 
7. Other 

Links Media invited partners to upload progress reports, images and videos, graphics, 
success stories, and manuscripts for review and editorial and/or graphics support via the 
collaboration site.  
  

Future Activities 
 
The following are activities proposed for the period January 1 through March 31, 2014. 
 
Task 1. Design an AMI dissemination/communication strategy, and prepare annual 
dissemination/communication work plans. 
 

 Proceed with the communication development methodology outlined in Figure 1 above 
to continue planning and review process for drafting of an overall AMI communication/ 
dissemination strategy, to include: review of important documents, generation of an 
inventory of AMI resources and tools, development of internal protocols and reports, 
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conduct of staff coaching and mentoring, as well as convening of review and editing 
sessions. 

 Submit an overall AMI communication/dissemination strategy to the COTR by January 
17, 2013.  

 Present Links Media’s AMI communication/dissemination strategy and FY 2014 annual 
work plan to international partners at the March 2014 meeting. 

 
Task 2. Communication strategies designed for each of six Amazon countries (Brazil, 
Colombia, Ecuador, Guyana, Suriname, Peru), and one communication strategy for the bloc of 
Central American countries (Belize, Guatemala, Honduras, Nicaragua, and Panama) (i.e. 
Technical cooperation to support the design of communication strategies). 
 

 Conduct a rapid assessment of the current malaria control situation and the 
communication and advocacy needs of the eleven participating AMI countries by 
administering a telephone questionnaire to NMCP directors and relevant staff. Other 
individuals, such as PAHO field staff, may be invited to participate in these initial 
conversations. Additionally, introduce Links Media’s role as AMI’s international 
communication partner in terms of communication strategy development and limited 
technical assistance for implementation. 

 Deliver a standardized communication strategy outline with a basis in the overall AMI 
communication/dissemination strategy. 

 Hold meetings with NMCP directors and other relevant staff on the sidelines of the 
March 2014 AMI/RAVREDA meeting in Nicaragua to discuss the design of country and 
regional communication strategies. Links Media will follow up via virtual means such as 
telephone, email, and Skype to further engage with the NMCPs, and will also seek to 
convince NMCP staff of the potential benefits of developing and executing 
communication and advocacy strategies for malaria control. 

 Hold meetings with COTR and other key informants to orient the development of a 
communication strategy in response to the emergence of artemisinin resistance in the 
Americas. Links Media will seek to review relevant strategy documents from recent 
meetings, such as the October AMI meeting held in French Guyana. Links Media staff 
may consider attending the national workshop in Suriname on February 26, 2014 to 
discuss the knowledge, attitudes and practices (KAP) study that MSH conducted with 
the goal of assessing access to, and use of, antimalarial medicines in Suriname gold 
mining areas. 

 Complete a communication strategy to support the regional response to the emergence 
of artemisinin resistance by March 31, 2014 (expected), pending the receipt of 
additional inputs from the COTR and other partners regarding the overall strategy for 
containment of possible drug resistance. 
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Task 3. Develop and produce messages, dissemination and communication materials and 
instruments. 
 

 Propagate messages about AMI in accordance with the key messages defined in the 
overall communication and dissemination strategy. Messages to be disseminated via 
media outreach, social media engagement, and AMI publications will be strategically 
oriented towards the achievement of communication objectives detailed in the overall 
AMI strategy.   

 Distribute the first quarterly bulletin of FY 2014 to the COTR by January 21, 2014, 
followed by distribution to stakeholders by January 31, 2014. 

 Implement weekly website updates. In addition:  
o Additional partner documents will be uploaded to “Malaria News & Events” and 

“AMI News,” “Resources” sections of the website for dissemination purposes. 
o Outdated Flash components of the usaidami.org website such as the gallery of 

images will be transferred to a responsive, mobile-friendly format. 
o A search function will be added to the “Resources” section of the website. 
o An annual calendar of events will be added to the website, to include both AMI 

meetings and external conferences of interest to technical and country partners. 

 Offer technical assistance to USAID and PAHO to support the preparation of the March 
2014 international partners meeting.  

 Convene international partners during the March 10-14 AMI/RAVREDA meetings in 
Nicaragua to discuss priorities for AMI’s annual achievement report development. Links 
Media will continue to encourage international partners to contribute to the Partners’ 
Shared Documents folder on Google Drive; in addition to direct requests for information 
via email, Links Media will collect relevant public information about AMI activities in the 
international media and on the partners’ websites. 

 Develop a new AMI brochure by March 31, 2014. 

 Design a poster for World Malaria Day in advance of the annual commemoration on 
April 25, 2014. 

 
Task 4. TA in the design and implementation of dissemination/communication strategies 
and/or activities provided to USAID and other AMI partners, including annual follow-up of 
and limited consultancy in the implementation of countries’ communication strategies 
developed through Task 2. 
 

 Plan and coordinate with international partners on an ongoing basis, as well as complete 
a needs assessment with NMCPs via telephone in conjunction with the rapid assessment 
described under “Future Activities” for Task 2. Secure COTR’s written approval prior to 
initiation of ad hoc support activities. 

 Develop and deliver the first virtual training activity, slated to cover the topic of 
communication strategy design. 

 

http://www.usaidami.org/
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Task 5. Provide editorial support to other AMI partners for key dissemination/communication 
materials. 
 

 Use Links Media’s system for tracking requests and its editorial services support process 
to structure partner requests for editorial and graphics services. Secure COTR’s written 
approval prior to initiation of ad hoc support activities.  

 Provide manuscript support to AMI partners. Activities currently being considered for 
Links Media’s editorial and graphics support include: 

o Translate to English MSH’s “Practical Guidelines for the Reduction of 
Temperature in Pharmacies Located in Tropical Areas” (in Spanish) and adapt for 
use in Guyana and Suriname, including recreation and layout of illustrations in a 
similar graphical format.  

o Review and edit Portuguese language text for MSH’s “Deployment of the local 
supervision methodology for malaria diagnosis and treatment facilities as a 
reinforcement of Brazil’s control strategy” (in Portuguese).  
 

Challenges and Solutions 
 
No major challenges were encountered at this time.  
 

Financials 
 
Report on accrued expenditure will be submitted separately. 
 

Environmental Compliance 
 
All activities under the contract fall within those covered by the categorical exclusion as per ETD 
LAC-IEE-11-60.
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Annex 1: Updated AMI Web Site (English) 
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 Updated AMI Web Site (Spanish)  
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Annex 2: Social Media Engagement 
 
Facebook 
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Facebook 

 
 
Twitter 

 
 
LinkedIn 
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Annex 3: Travel Work Plan and USAID Approval 

 
 
 
 
 
 
 
 
 
 
 

WORK PLAN FOR TECHNICAL COORDINATOR’S TRAVEL TO 

ROCKVILLE, MD FROM DECEMBER 1-11, 2013 
 

Communications Support for SARI  
Contract Number: AID-527-C-13-00004 

 
Submitted to:  

Jaime Chang, COTR 
USAID/Peru 

jachang@usaid.gov 
 

Submitted by: Julie de Carvalho, Lead Activity Manager 
Links Media, LLC 

jdecarvalho@linksmedia.net 
  

November 25, 2013 
 

 
 
 
 
 
 
 
 
 
 
 

mailto:jachang@usaid.gov
mailto:jdecarvalho@linksmedia.net
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Links Media wishes to request approval for proposed travel to Rockville, MD for international 
staff member Rosane Lopes, Technical Coordinator for Communications Support for SARI, from 
December 1, 2013 through December 11, 2013. This work plan is provided as supporting 
documentation, outlining the need for Ms. Lopes’ travel to the United States and detailing how 
Links Media intends to use Ms. Lopes’ time towards the completion of key deliverables 
according to its 2013-2014 Communications Support for SARI Work Plan. 

  
1. Purpose of Proposed Visit 
Links Media’s Technical Coordinator will travel from Rio de Janeiro, Brazil, to receive corporate 
training regarding principles, protocols and procedures. She will be involved in continuity of 
operations planning and development, be briefed in field technical assistance protocols and 
tools, receive quality assurance for work plan implementation, and be trained for TA, program 
and materials development, monitoring and assessment related to the Communications 
Support for SARI contract. As the designated SARI project expert on health communication, she 
will also participate in strategy sessions and contribute to the development of the AMI 
Dissemination Plan, as well as plan for the country and regional communication strategies to be 
developed under contract number AID-527-C-13-00004. The quality of Links Media’s key 
deliverables, such as the AMI Dissemination Plan, will depend in large part on the shared vision 
of the Technical Coordinator and other team members in developing and executing a cohesive 
“master plan” that can serve as a reference for the AMI country communication strategies and 
for the Central America regional strategy. This will require guidance from the Links Media 
corporate office. 

 
2. Objectives of Links Media’s participation during the proposed site visit 
The main objectives for this visit can be summarized as follows: 

a. Increase Technical Coordinator’s understanding of Links Media policies and procedures, 
as well as enhance her knowledge of prior involvement with the Amazon Malaria 
Initiative (AMI) and related efforts for continuity of operations. 

b. Train Technical Coordinator in preparation for work plan implementation, field delivery 
of TA, program and materials development, as well as monitoring and assessment of 
project tasks. 

c. Finalize the AMI Dissemination Plan (Deliverable 1.2, Annual AMI Communication and 
Information Dissemination Plan 2013-2014). 

d. Introduce Technical Coordinator to key representatives of the Washington, DC area 
technical partners. 

e. Generate the following outlines required in the SOW:  
1. communication strategy to support the response to the emergence of resistance 

to artemisinin in the Americas;  
2. strategies for each of the six Amazon countries’ strategies; and,  
3. strategies for the set of Central American countries. 
 

3. Scope of work 
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It is essential that the Technical Coordinator be an integral part of Links Media’s project start-up 
and planning team, to ensure smooth and professional execution of the Communications 
Support for SARI contract. The Technical Coordinator will engage in the following activities 
during her time at the Links Media office: 

 Learn more about Links Media’s previous work with AMI, as well as receive training in 
specialized corporate techniques for communication strategy development, through 
technical in-services. 

 Conduct a baseline rapid assessment of the current situation in AMI countries together 
with the Lead Activity Manager, using a diagnostic survey as the primary qualitative 
research instrument in order to identify the countries’ communication and technical 
assistance needs. 

 Analyze results of baseline rapid assessment. 
 Lead strategy session with other Links Media staff to develop approaches for the AMI 

Dissemination Plan. 
 Finalize the AMI Dissemination Plan, incorporating results from the rapid assessment 

with AMI countries and technical partners.  
 Meet with technical partner representatives based in the U.S., including PAHO, USP, and 

MSH. 

4.  Timeline of activities 
 

Monday, December 2:  

 Receive a contractual/administrative briefing to cover corporate policies and 
procedures pertaining to Links Media’s contract with USAID/Peru 

 Participate in technical in-services regarding Links Media’s tools and approaches: 
1. Corporate approach used in prior regional work with pandemic influenza, 

possible replication for AMI 
2. Process for drafting conceptual briefs 

 
Tuesday, December 3:  

 Participate in technical in-service regarding Links Media’s tools and approaches: 
3. Overview of transcreation process 

 Conduct rapid assessment surveys with National Malaria Control Programs 
(NMCPs) via telephone 

 
Wednesday, December 4:  

 Continue to conduct rapid assessment surveys with National Malaria Control 
Programs (NMCPs) via telephone  

 Hold contract technical review -- 4 pm conference call with Jaime Chang to 
discuss M&E and work plans 

 
Thursday, December 5:  

 Conduct interviews with technical partners in Washington, DC area 
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1. Keith Carter and Maria de la Paz Ade of PAHO 
2. Edgar Barillas, MSH 
3. Victor Pribluda, USP 

 
Friday, December 6:  

 Analyze data collected via interviews and rapid assessment surveys 
 
Saturday, December 7: OFF 
Sunday, December 8: OFF 
 
Monday, December 9:  

 Lead strategy session for SARI Dissemination Plan development 
 
Tuesday, December 10:  

 Finalize dissemination plan draft with approaches developed during strategy 
session 

 
Wednesday, December 11:  

 Generate outlines for country communication strategies, based on AMI 
Dissemination Plan 

  Generate outline for communication strategy for emergence of artemisinin 
resistance, based on AMI Dissemination Plan 

 
5. Logistics 
The Technical Coordinator will be arriving in Rockville, MD, on/or about December 1, 2013 and 
will depart on/or about December 11, 2013. Flight itinerary and hotel reservations are pending 
confirmation from USAID/Peru. No additional Mission assistance is requested. 

 
6. Funding 
The traveler will be supported through the respective Communications Support for the South 
American Regional Infectious Disease (SARI) program budget. 

 
7. Action 
USAID/Peru should inform Links Media whether approval is granted for the travel to take place 
as proposed. Please reply via e-mail to the attention of Julie de Carvalho at 
jdecarvalho@linksmedia.net. Please send carbon copies to Rosane Lopes at 
rlopes@linksmedia.net and Brian Kubiak at Bkubiak@linksmedia.net. 

 

 

mailto:jdecarvalho@linksmedia.net
mailto:rlopes@linksmedia.net
mailto:Bkubiak@linksmedia.net
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